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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: August 4, 2018 to August 10, 2018 

 

Sitework:   

� Continued concrete in ballfield 

plaza 

� Continued placing roof panels on 

shade structures 

� Continued working on playground 

surface 

� Continued plumbing rough-in 

� Continued electrical rough-in and 

started pulling wire. 

� Set light pedestrian light poles 

� Continued planting trees  

� Poured concrete around concession 

building  

� Continued working on rock mulch 

areas and installed drip lines 
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Other: 

� none 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue shade structure roofing 

� Finish ballfield plaza concrete 

� Start PIP playground surfacing 

� Continue electrical, plumbing, and 

mechanical work in concession 

building 

� Finish asphalt pavement 

operations 

� Start landscape areas 

� Continue site irrigation 

� Sod playground areas 

 

 
 

 

 

 

 

 

 

 
 


